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SPECIAL NOTICES
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e Attention is directed to Section 2-1.04, "Submission of DVBE Information," of these special provisions regarding
submittal of DVBE information. DVBE information shall include all DVBE partners.

e Attention is directed to Section 2-1.01, "General," of these special provisions regarding submittal of forms of
bidder's security and for FAX submittal of claims of mistakes.

e Attention is directed to Section 3, "Award and Execution of Contract," of these special provisions for special
requirements for anticipated time of award and time allowed for return of documents by the successful bidder. If
properly executed by the bidder, it is anticipated that the contract will be approved within 24 hours of when the
executed contract and contract bonds are received by the Department.

e The following forms have been included at the end of the Proposal and Contract book to assist the successful bidder
in early execution of the contract documents: Payment Bond, Performance Bond, Insurance, Vendor Data Record.

e The bidder's attention is directed to the following special requirements for this project concerning submission of
DVBE information, award and execution of contract, and beginning of work:

e If the bidder's form of bidder's security is other than a bidder's bond executed by an admitted surety insurer, a signed
and notarized affidavit regarding contract bonds shall be included with the bid submittal. See Section 2, "Proposal
Requirements and Conditions," of these special provisions.

e DVBE information shall be submitted with the bid proposal. The evaluation of the effort to meet the DVBE goal
will be based on the information provided with the bid proposal. If the goal was not met, the Department's
determination of good faith effort will be based on the information provided with the bid, and the decision will be
final. See Section 2-1.02B, "Submission of DVBE Information," of these special provisions.

The DVBE information shall include all DVBE partners.

e Bidders and listed DVBE:s are required to be available, by phone, the day after bid opening to answer questions and
provide good faith effort clarification. See Section 2, "Proposal Requirements and Conditions," of these special
provisions.

e The time allotted for bidders to give the Department written notice of an alleged mistake in their bid has been
reduced. See Section 2, "Proposal Requirements and Conditions," of these special provisions.

e The anticipated period of time within which the contract may be awarded has been reduced for this project. See
Section 3, "Award and Execution of Contract," of these Special Provisions.



Attention is directed to Section 4, "Beginning Of Work, Time Of Completion and Liquidated Damages," of these
special provisions, for revised definition of "working day."

The Contractor may begin work after award of the contract at his own risk. The contract work shall be completed
before the expiration of 15 working days beginning at 12:01 a.m. of the day after the day of contract award.
(See Section 4 of the special provisions).

Attention is directed to Section 3, "Award and Execution of Contract," of these special provisions regarding
submittal of the documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A20A Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

A24C Pavement Markings — Symbols and Numerals

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A40A Shoulder Rumble Strip Details — Rolled-In Indentations

A40B Shoulder Rumble Strip Details — Ground-In Indentations

A62A Excavation and Backfill — Miscellaneous Details

A62B Limits of Payment for Excavation and Backfill — Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill — Bridge

A62D Excavation and Backfill — Concrete Pipe Culverts

A62DA Excavation and Backfill — Concrete Pipe Culverts

A62E Excavation and Backfill — Cast-In-Place Reinforced Concrete Box and Arch Culverts
A62F Excavation and Backfill — Metal And Plastic Culverts

A63A Portable Concrete Barrier (Type 60K)
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A63B Portable Concrete Barrier (Type 60K)

AT3A Object Markers

A73B Markers

A73C Delineators, Channelizers and Barricades

A74 Survey Monuments

AT6A Concrete Barrier Type 60

A76B Concrete Barrier Type 60

A76C Concrete Barrier Type 60E

A76D Concrete Barrier Type 60G

A76E Concrete Barrier Type 60G

AT76F Concrete Barrier Type 60GE

A76G Concrete Barrier Type 60S

A76H Concrete Barrier Type 60S

A761 Concrete Barrier Type 60SE

A76] Concrete Barrier Type — Wildlife Passageway (Type S)

A76K Concrete Barrier Type — Wildlife Passageway (Type M)

A76L Concrete Barrier Type — Wildlife Passageway (Type L)

A77A1 Metal Beam Guard Railing — Standard Railing Section (Wood Post with Wood Block)

AT77A2 Metal Beam Guard Railing — Standard Railing Section (Steel Post with Notched Wood or
Notched Recycled Plastic Block

A77BI1 Metal Beam Guard Railing — Standard Hardware

A77Cl1 Metal Beam Guard Railing — Wood Post and Wood Block Details

A77C2 Metal Beam Guard Railing Steel Post, Notched Wood Block and Notched Recycled Plastic
Block Details

AT7C3 Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details

ATTC4 Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details

ATTEl Metal Beam Guard Railing — Typical Layouts for Embankments

ATTE2 Metal Beam Guard Railing — Typical Layouts for Embankments

ATTE3 Metal Beam Guard Railing — Typical Layouts for Embankments

ATTE4 Metal Beam Guard Railing — Typical Layouts for Embankments

ATTES Metal Beam Guard Railing — Typical Layouts for Embankments

ATTE6 Metal Beam Guard Railing — Typical Layouts for Embankments

ATTF1 Metal Beam Guard Railing — Typical Layouts for Structure Approach

ATTF2 Metal Beam Guard Railing — Typical Layouts for Structure Approach and Between
Structures

ATTF3 Metal Beam Guard Railing — Typical Layouts for Structure Approach

ATTF4 Metal Beam Guard Railing — Typical Layouts for Structure Departure

ATTFS Metal Beam Guard Railing — Typical Layouts for Structure Departure

A77G1 Metal Beam Guard Railing — Typical Layouts for Fixed Objects between Separate
Roadbeds (Two-Way Traffic)

A77G2 Metal Beam Guard Railing — Typical Layouts for Fixed Objects between Separate
Roadbeds (One-Way Traffic)

A77G3 Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77G4 Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77GS Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77G6 Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77G7 Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77GS8 Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77H1 Metal Railing End Anchor Assembly (Type SFT)

A77H2 Metal Railing Rail Tensioning Assembly

AT77TH3 Metal Railing Anchor Cable and Anchor Plate Details

A7711 Metal Railing End Anchor Assembly (Type CA)

AT7712 Metal Beam Guard Railing — Buried Post End Anchor

A77]1 Metal Beam Guard Railing Connections to Bridge Railings without Sidewalks Details
No. 1

A77]2 Metal Beam Guard Railing Connections to Bridge Railings without Sidewalks Details
No. 2
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A77]3
A77]4
A77K1
A77K2
A77L1
A7TL2
A77L3
A77LA
ATILS
A78A
A78B

A78C1
A78C2
A78D1
A78D2
A78E1
A78E2
A78E3
A78F1
A78F2
A78G
A78H
A781
A78]
A78K
AS81A
A81B
A8IC
A82A1
A82Bl1
A82Cl1
A82C2
AB2C3
A82D1
A82D2
A82D3
A82D4
A8S
AB6
ABTA
AB7B
AB8A
AB88B
A90A
A90B
P1

P2

P3

P7

P8

P10
P12
P17
P18
P20

Metal Beam Guard Railing Connections to Abutments and Walls

Metal Beam Guard Railing Transition Railing (Type WB)

Metal Beam Guard Railing Connections to Bridge Railings with Sidewalks Details No. 1
Metal Beam Guard Railing Connections to Bridge Railings with Sidewalks Details No. 2
Metal Beam Railing Terminal System (Type SRT)

Metal Beam Railing Terminal System (Type SKT)

Metal Beam Railing Terminal System (Type ET)

Metal Beam Railing Terminal System (Type CAT)

Metal Beam Railing Terminal System (Type FLEAT)

Thrie Beam Barrier Standard Barrier Railing Section (Wood Post With Wood Block)
Thrie Beam Barrier Standard Barrier Railing Section (Steel Post With Notched Wood
Block or Notched Recycled Plastic Block)

Thrie Beam Barrier — Standard Hardware Details

Thrie Beam Barrier Post and Block Details

Thrie Beam Barrier at Fixed Objects in Median

Double Thrie Beam Barrier on Bridge

Single Thrie Beam Barrier — End Anchor Assembly and Terminal System End Treatment
Double Thrie Beam Barrier — Emergency Passageway and End Anchor Assembly Details
Double Thrie Beam Barrier — Crash Cushion End Treatment

Double Thrie Beam Barrier Connection to Bridge Railings without Sidewalks

Single Thrie Beam Barrier Connections to Bridge Railings without Sidewalks

Single Thrie Beam Barrier Connections to Abutments and Walls

Thrie Beam Barrier — Typical Layout for Connection to Bridge Railing

Double Thrie Beam Barrier Connections to Concrete Barrier

Single Thrie Beam Barrier Transition Railing (Type STB)

DoubleThrie Beam Barrier Transition Railing (Type DTB)

Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion, Sand Filled (Bidirectional)

Crash Cushion (Type CAT)

Crash Cushion (Type ADIEM)

Crash Cushion (Type React 9CBB)

Crash Cushion (Type React 9CBB) — Backup Block Details

Crash Cushion (Type React 9CBB) — Concrete Barrier Transition Details

Crash Cushion (Type React 9SCBS)

Crash Cushion (Type React 9SCBS) — Connection to Concrete Barrier

Crash Cushion (Type React 9SCBS) — Alignment Offset Details

Crash Cushion (Type React 62B060)

Chain Link Fence

Barbed Wire and Wire Mesh Fences

Curbs and Driveways

Asphalt Concrete Dikes

Curb Ramp Details

Curb Ramp and Island Passageway Details

Accessible Parking — Off-Street

Accessible Parking — On-Street

Jointed Plain Concrete Pavement

Jointed Plain Concrete Pavement — Widened Slab Details

Jointed Plain Concrete Pavement — Nondoweled Shoulder Addition/Reconstruction
Dowel Bar Retrofit (Existing Concrete Jointed Plain Pavement)

Jointed Plain Concrete Pavement — Individual Slab Replacement

Concrete Pavement — Dowel Bar Details

Concrete Pavement — Dowel Bar Basket Details

Concrete Pavement — Tie Bar Basket Details

Concrete Pavement — Lane Schematics and Isolation Joint Detail

Concrete Pavement — Joint Details
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P30
P33
P35
P45
P46
P70
C7A
C7B
C7C
C7D
C7E
C7F
C7G
C8A
C8B
C8C
C9A
C9B
D72
D73
D74A
D74B
D74C
D75A
D75B
D75C
D77A
D77B
D77C
D78A
D78B
D78C
D79
D80
D81
D82
D84
D85
D86A
D86B
D86C
D87A
D87B
D87C
D87D
D88
D8SA
D89
D90
D93A
D93B
D93C
D94A
D94B
D97A

Concrete Pavement — End Panel Pavement Transitions

Concrete Pavement — Lane Drop Paving Details

Concrete Pavement — Ramp Gore Area Paving Details

Concrete Pavement — Drainage Inlet Details No. 1

Concrete Pavement — Drainage Inlet Details No. 2

Asphalt Concrete Paving (Longitudinal Tapered Notched Wedge Joint)
Reinforced Concrete Crib Wall — Battered Wall — Types A, B and C
Reinforced Concrete Crib Wall — Battered Wall — Types D, E and F
Reinforced Concrete Crib Wall — Vertical Wall — Types A, B and C
Reinforced Concrete Crib Wall — Vertical Wall — Types D, E and F
Reinforced Concrete Crib Wall — Types A, B, C, D, E and F — Header and Stretcher Details
Design Data for Reinforced Concrete Crib Wall — Foundation Pressure — Battered Wall
Reinforced Concrete Crib Wall — Foundation Pressure — Vertical Wall
Steel Crib Wall Construction Details

Steel Crib Wall — Design Data

Steel Crib Wall — Design Data

Timber Crib Wall — Types A, B, C and D

Timber Crib Wall — Types A, B, C and D — Design Data

Drainage Inlets

Drainage Inlets

Drainage Inlets

Drainage Inlets

Drainage Inlets Details

Steel Pipe Inlets

Concrete Pipe Inlets

Pipe Inlets — Ladder and Trash Rack Details

Grate Details

Bicycle Proof Grate Details

Alternative Hinged Cover for Type OL and OS Inlets and Trash Rack for Type OCP Inlet
Gutter Depressions

Inlet Depressions — Concrete Shoulders

Inlet Depressions — Asphalt Concrete Shoulders

Precast Reinforced Concrete Pipe — Direct Design Method
Cast-In-Place Reinforced Concrete — Single Box Culvert

Cast-In-Place Reinforced Concrete — Double Box Culvert

Cast-In-Place Reinforced Concrete Box Culvert — Miscellaneous Details
Box Culvert Wingwalls — Types A, B and C

Box Culvert Wingwalls — Types D and E

Box Culvert Warped Wingwalls

Pipe Culvert Headwalls, Endwalls and Warped Wingwalls

Arch Culvert Headwalls, Endwalls and Warped Wingwalls

Corrugated Metal Pipe Downdrain Details

Plastic Pipe Downdrain Details

Cable Anchorage System

Overside Drains

Construction Loads on Culverts

Strut Details for Structural Steel Pipes, Arches and Vehicular Undercrossing
Pipe Culver Headwalls — Straight and "L"

Pipe Culvert Headwalls, Endwalls and Wingwalls — Types A, B and C
Pipe Riser Connections

Drainage Inlet Riser Connections

Pipe riser With Debris Rack Cage

Metal and Plastic Flared End Sections

Concrete Flared End Sections

Corrugated Metal Pipe Coupling Details No. 1 — Annular Coupling Band Bar and Strap and
Angle Connections
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D97B Corrugated Metal Pipe Coupling Details No. 2 — Hat Band Coupler and Flange Details

D97C Corrugated Metal Pipe Coupling Details No. 3 — Helical and Universal Couplers
D97D Corrugated Metal Pipe Coupling Details No. 4 — Hugger Coupling Bands

D97E Corrugated Metal Pipe Coupling Details No. 5 — Standard Joint

D97F Corrugated Metal Pipe Coupling Details No. 6 — Positive Joint

D97G Corrugated Metal Pipe Coupling Details No. 7 — Positive Joints and Downdrain
D97H Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe — Standard and Positive Joints
D98A Slotted Corrugated Steel Pipe Drain Details

D98B Slotted Corrugated Steel Pipe Drain Details

D98C Grated Line Drain Details

D99%A Structural Section Drainage System Details

D99B Edge Drain Outlet and Vent Details

D99C Edge Drain Cleanout and Vent Details

D99D Cross Drain Interceptor Details

D100A Gabion Basket Details No. 1

D100B Gabion Basket Details No. 2

D102 Underdrains

H1 Planting and Irrigation — Abbreviations

H2 Planting and Irrigation — Symbols

H3 Planting and Irrigation Details

H4 Planting and Irrigation Details

H5 Planting and Irrigation Details

H6 Planting and Irrigation Details

H7 Planting and Irrigation Details

H8 Planting and Irrigation Details

H9 Planting and Irrigation Details

H10 Irrigation Controller Enclosure Cabinet

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T4 Temporary Traffic Screen

T5 Temporary Terminal Section (Type K)

T7 Construction Project Funding Identification Signs

T10A Traffic Control System for Lane and Complete Closures on Freeways and Expressways
T11 Traffic Control System for Lane Closure on Multilane Conventional Highways
T12 Traffic Control System for Lane Closure on Multilane Conventional Highways
T13 Traffic Control System for Lane Closure on Two lane Conventional Highways
T16 Traffic Control System for Moving Lane Closure on Multilane Highways

T17 Traffic Control System for Moving Lane Closure on Two Lane Highways

T51 Temporary Water Pollution Control Details (Temporary Silt Fence)

T52 Temporary Water Pollution Control Details (Temporary Straw Bale Barrier)
T53 Temporary Water Pollution Control Details (Temporary Cover)

T54 Temporary Water Pollution Control Details (Temporary Erosion Control Blanket)
T55 Temporary Water Pollution Control Details (Temporary Erosion Control Blanket)
T56 Temporary Water Pollution Control Details (Temporary Fiber Roll)

T57 Temporary Water Pollution Control Details (Temporary Check Dam)

T58 Temporary Water Pollution Control Details (Temporary Construction Entrance)
T59 Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
BO-1 Bridge Details

B0-3 Bridge Details

B0-5 Bridge Details

B0-13 Bridge Details

B2-3 16" and 24" Cast-In-Drilled-Hole Concrete Pile

B2-5 Pile Details — Class 90 and Class 140

B2-8 Pile Details — Class 200
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B2-9
B2-10
B2-11
B3-1
B3-2
B3-3
B3-4
B3-5
B3-6
B3-7
B3-8
B3-9
B3-11
B6-1
B6-10
B6-21
B7-1
B7-5
B7-6
B7-7
B7-8
B7-10
B7-11
B8-5
B11-7
B11-47
B11-51
B11-52
B11-53
B11-54
B11-55
B11-56
B11-57
B11-60
B11-61
B11-62
B11-63
B11-64
B11-65
B11-66
B11-67
B11-68
B11-69
B11-70
B14-1
B14-3
B14-4
B14-5
B15-1
B15-2
B15-3
B15-4
B15-5
B15-6
B15-7
B15-8

Load Test Pile Details (1)

Load Test Pile Details (2)

Load Test Pile Details (3)

Retaining Wall Type 1 — H = 4' through 30’

Retaining Wall Type 1 — H = 32' through 36'
Retaining Wall Type 1A

Retaining Wall Type 2

Counterfort Retaining Wall Type 3

Counterfort Retaining Wall Type 4

Retaining Wall Type 5

Retaining Wall Details No. 1

Retaining Wall Details No. 2

Retaining Wall Type 6 — 6'-0" Maximum

T-Beam Details

Utility Opening, T-Beam

Joint Seals (Maximum Movement Rating = 2")

Box Girder Details

Deck Drains

Deck Drains — Types D-1 and D-2

Deck Drains — Type D-3

Deck Drainage Details

Utility Opening — Box Girder

Utility Details

Cast-In-Place Prestressed Girder Details

Chain Link Railing

Cable Railing

Tubular Hand Railing

Chain Link Railing Type 7

Concrete Barrier Type 25

Concrete Barrier Type 26

Concrete Barrier Type 732

Concrete Barrier Type 736

Concrete Barrier Type 742

Concrete Barrier Type 80 (Sheet 1 of 2)

Concrete Barrier Type 80 (Sheet 2 of 2)

Concrete Barrier Type 80SW (Sheet 1 of 3)

Concrete Barrier Type 80SW (Sheet 2 of 3)

Concrete Barrier Type 80SW (Sheet 3 of 3)

California ST-30 Bridge Rail

California ST-40 Bridge Rail (Sheet 1 of 2)

California ST-40 Bridge Rail (Sheet 2 of 2)

California ST-10 Bridge Rail (Sheet 1 of 3)

California ST-10 Bridge Rail (Sheet 2 of 3)

California ST-10 Bridge Rail (Sheet 3 of 3)

Structural Steel Plate Vehicular Undercrossing
Communication and Sprinkler Control Conduits (Conduit Less Than 4")
Water Supply Line (Bridge) (Pipe Sizes Less Than 4")
Water Supply Line (Details) (Pipe Sizes Less Than 4")
Sound Wall Masonry Block on Footing Detail (1)
Sound Wall Masonry Block on Footing Detail (2)
Sound Wall Masonry Block on Pile Cap Detail (1)
Sound Wall Masonry Block on Pile Cap Detail (2)
Sound Wall Masonry Block on Pile Cap Detail (3)
Sound Wall Masonry Block on Type 736S/SV Barrier Details (1)
Sound Wall Masonry Block on Type 736S/SV Barrier Details (2)
Sound Wall Masonry Block on Type 736S/SV Barrier Details (3)
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B15-9

B15-10
B15-11
B15-12
B15-13
B15-14
B15-15

RS3
RS4
S1
S2
S3
S4
S5
S6
S7
S8
S9
S10
S11
S12
S13
S14
S15
S16
S17
S17A
S18
S19
S20
S21
S22
S30
S31
S32
S33
S34
S35
S36

S37

S41

S42
S43
S44
S45
S46
S47
S48
S49
S81
S82
S8&3

Sound Wall Masonry Block Miscellaneous Details

Sound Wall Masonry Block on Footing or Pile Cap 5'-0" Access Gate Detail (1)
Sound Wall Masonry Block on Footing or Pile Cap 5'-0" Access Gate Details (2)
Sound Wall Masonry Block on Barrier 5'-0" Access Gate Details (1)

Sound Wall Masonry Block on Barrier 5'-0" Access Gate Details (2)

Sound Wall Masonry Block Access Gate Locking Details

Sound Wall Masonry Block on Type 736S/SV Barrier on Pile Footing for Spanning
Utilities

Roadside Signs — Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Overhead Signs — Truss, Instructions and Examples

Overhead Signs — Truss, Single Post Type — Post Type II thru IX

Overhead Signs — Truss, Single Post Type — Base Plate and Anchorage Details
Overhead Signs — Truss, Single Post Type — Structural Frame Members Details No. 1
Overhead Signs — Truss, Single Post Type — Structural Frame Members Details No. 2
Overhead Signs — Truss, Gusset Plate Details

Overhead Signs — Truss, Single Post Type — Square Pedestal Pile Foundation
Overhead Signs — Truss, Single Post Type — Round Pedestal Pile Foundation
Overhead Signs — Truss, Two Post Type — Post Types I-S thru VII-S

Overhead Signs — Truss, Two Post Type — Base Plate and Anchorage Details
Overhead Signs — Truss, Two Post Type — Structural Frame Members

Overhead Signs — Truss, Structural Frame Details

Overhead Signs — Truss, Frame Juncture Details

Overhead Signs — Truss, Two Post Type — Square Pedestal Foundation

Overhead Signs — Truss, Two Post Type — Round Pedestal Foundation

Overhead Signs — Walkway Details No. 1

Overhead Signs — Walkway Details No. 2

Overhead Signs — Walkway Details No. 3

Overhead Signs — Walkway Safety Railing Details

Overhead Signs — Truss, Sign Mounting Details — Laminated Panel — Type A
Overhead Signs — Steel Frames — Removable Sign Panel Frames

Overhead Signs — Removable Sign Panel Frames Mounting Details

Overhead Signs — Truss, Removable Sign Panel Frames — 110" and 120" Sign Panels
Overhead Signs — Tubular, Instructions and Examples

Overhead Signs — Tubular, Single Post Type — Layout and Pipe Selection

Overhead Signs — Tubular, Two Post Type — Layout and Pipe Selection

Overhead Signs — Tubular, Structural Frame — Details No. 1

Overhead Signs — Tubular, Structural Frame — Details No. 2

Overhead Signs — Tubular, Single and Two Post Type — Base Plate and Anchorage Details
Overhead Signs — Tubular, Single Post and Two Post Type — Square Pedestal Pile
Foundation

Overhead Signs — Tubular, Single Post and Two Post Type — Round Pedestal Pile
Foundation

Overhead Signs — Lightweight Balanced — Single Steel Post Connection and Mounting
Details

Overhead Signs — Lightweight Balanced — Single Steel Post Details

Overhead Signs — Lightweight, Type A, Connection Details

Overhead Signs — Lightweight, Type B, Connection Details

Overhead Signs — Lightweight, Type C, Connection Details

Overhead Signs — Lightweight, Sign Panel Mounting Details, Laminated Panel — Type A
Overhead Signs — Lightweight, Light Fixture Mounting Details

Overhead Signs — Lightweight Post Details

Overhead Signs — Lightweight Foundation Details

Overhead Laminated Sign — Single or Multiple Panel, Type A (1" Thick)

Roadside Laminated Sign — Single or Multiple Panel, Type B (1" Thick)

Roadside Laminated Sign — Single or Multiple Panel, Type B (2-1/2" Thick)
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S84
S85

S86
S87

S88

S89

S90

S91

S92

S93

S95

S101
S102
S103
S104
S105
S106
S107
S108
S109
S110
S111
S112
S113
S114
S115
S116
S120
S121
S122
S123
S124

S125

Roadside Laminated Sign — Single or Multiple Panel, Type H (2-1/2" Thick)

Seam Closure, "H" Section Extrusion and Post Spacing Tables, Multi-Horizontal
Laminated Panel Aluminum Signs

Laminated Panel Details — Extrusions for Type A, B and H Panels

Type A-1 Mounting Hardware — Overhead Laminated Type A Panel, Truss and
Lightweight Sign Structures

Type A-2 Mounting Hardware — Overhead Laminated Type A Panel, Bridge Mounted and
Tubular Sign Structures

Roadside Sign — Formed Single Sheet Aluminum Panel

Channel and Bolt Hole Location, Overhead Formed Sign Panel

Overhead Sign — Formed Sign Panel, Type A-3 Mounting Hardware

Overhead Formed Sign Panel

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Overhead Sign — Truss, Single Post Type, Layout, Unbalanced Butterfly Changeable
Message Sign, Model 500

Overhead Sign — Truss, Single Post Type, Structural Frame Details, Unbalanced Butterfly
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Unbalanced
Butterfly Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Unbalanced Butterfly
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Layout, Balanced Butterfly Changeable Message
Signs, Model 500

Overhead Sign — Truss, Single Post Type, Structural Frame Details, Balanced Butterfly
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Balanced Butterfly
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Balanced Butterfly
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Layout, Full Cantilever Changeable Message
Signs, Model 500

Overhead Sign — Truss, Single Post Type, Structural Frame Details, Full Cantilever
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Full Cantilever
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Full Cantilever
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Mounting Details, Changeable Message Signs,
Model 500

Overhead Sign — Truss, Single Post Type, Walkway Details, Changeable Message Signs,
Model 500

Overhead Sign — Truss, Single Post Type, Anchorage and Base Plate Details, Changeable
Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Foundation And Miscellaneous Details,
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Layout, Unbalanced Butterfly Changeable
Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Structural Frame Details, Unbalanced Butterfly
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Unbalanced
Butterfly Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Unbalanced Butterfly
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Layout, Balanced Butterfly Changeable Message
Signs, Model 510

Overhead Sign — Truss, Single Post Type, Structural Frame Details, Balanced Butterfly
Changeable Message Signs, Model 510
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S126

S127

S128

S129

S130

S131

S132

S133

S134

S135

S140

S141

S142

ES-1A
ES-1B
ES-1C
ES-2A
ES-2B
ES-2C
ES-2D
ES-2E
ES-2F
ES-2G
ES-3A
ES-3B
ES-3C
ES-3D
ES-3E
ES-3F
ES-3G
ES-3H
ES-4A
ES-4B
ES-4C
ES-4D
ES-4E
ES-5A
ES-5B
ES-5C
ES-5D
ES-6A
ES-6B
ES-6D
ES-6E

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Balanced Butterfly
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Balanced Butterfly
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Layout, Full Cantilever Changeable Message
Signs, Model 510

Overhead Sign — Truss, Single Post Type, Structural Frame Details, Full Cantilever
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Full Cantilever
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Full Cantilever
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Mounting Details, Changeable Message Signs,
Model 510

Overhead Sign — Truss, Single Post Type, Walkway Details, Changeable Message Signs,
Model 510

Overhead Sign — Truss, Single Post Type, Anchorage and Base Plate Details, Changeable
Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Foundation and Miscellaneous Details,
Changeable Message Signs, Model 510

Overhead Sign — Truss, Single Post Type, Walkway Safety Railing Details, Changeable
Message Signs, Model 500 and 510

Overhead Sign — Truss, Single Post Type, Safety Cable Anchorage Details, Changeable
Message Signs, Model 500 and 510

Overhead Sign — Truss, Single Post Type, Gusset Plate Details, Changeable Message
Signs, Model 500 and 510

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Service Equipment)

Electrical Systems (Service Equipment, Type II Series)

Electrical Systems (Service Equipment Notes, Type I1I Series)

Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — A Series)
Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — B Series)
Electrical Systems (Service Equipment and Typical Wiring Diagram Type III — C Series)
Electrical Systems (Service Equipment and Typical Wiring Diagram Type III — D Series)
Electrical Systems (Controller Cabinet Details)

Electrical Systems (Controller Cabinet Details)

Electrical Systems (Controller Cabinet Details)

Electrical Systems (Telephone Demarcation Cabinet, Type A)

Electrical Systems (Telephone Demarcation Cabinet, Type B)

Electrical Systems (Telephone Demarcation Cabinet, Type C)

Electrical Systems (Telephone Demarcation Cabinet, Type C Details)

Electrical Systems (Electric Service Irrigation)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Faces and Mountings)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Lighting Standard, Types 15 and 21)

Electrical Systems (Lighting Standard, Types 15 and 21, Barrier Rail Mounted Details)
Electrical Systems (Lighting Standard, Types 15D and 21D, Double Arm)

Electrical Systems (Lighting Standard, Types 30 and 31)
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ES-6F
ES-6G
ES-6H
ES-61
ES-6]

ES-6K
ES-7A

ES-7B

ES-7C

ES-7D

ES-7E

ES-7F

ES-7G

ES-7H

ES-71
ES-7]
ES-7K

ES-7L

ES-TM
ES-7N
ES-70
ES-7P
ES-8
ES-9A
ES-9B
ES-9C
ES-9D
ES-9E
ES-9F
ES-10
ES-11
ES-12A
ES-12B
ES-13A
ES-13B
ES-14A
ES-14B
ES-14C
ES-15A
ES-15B
ES-15C
ES-15D
ES-16A
ES-16B
ES-16C

Electrical Systems (Lighting Standard, Types 30 and 31, Slip Base Plate Details)
Electrical Systems (Lighting Standard, Type 32)

Electrical Systems (Lighting Standard, Types 35 and 36-20A, 10 Degree Type)

Electrical Systems (Lighting Standard, Types 35 and 36-20A, 10 Degree Type Details)
Electrical Systems (Lighting Standard — 80' to 160', High Mast Light Pole Foundation
Details)

Electrical Systems (Lighting Standard, Types 5 and 10 Overhead Sign Mounted)
Electrical Systems (Signal and Lighting Standards, Push Button Posts and Type 15TS
Standard)

Electrical Systems (Signal and Lighting Standard — Type 1 Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standard — Case 1 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 30")

Electrical Systems (Signal and Lighting Standard — Case 2 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 30")

Electrical Systems (Signal and Lighting Standard — Case 3 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 45")

Electrical Systems (Signal and Lighting Standard — Case 4 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 25' to 45")

Electrical Systems (Signal And Lighting Standard — Case 5 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 50' to 55")

Electrical Systems (Signal and Lighting Standard — Case 5 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 60' to 65")

Electrical Systems (Signal and Sign Standard — Type 33, Left Turn)

Electrical Systems (Signal and Lighting Standard — Advance Flashing Beacons)

Electrical Systems (Signal and Lighting Standard - Cantilever Flashing Beacon, Types 9,
9A and 9B)

Electrical Systems (Signal and Lighting Standard — Cantilever Flashing Beacon, Types 9,
9A and 9B)

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Signal and Lighting Standards — Details No. 2)

Electrical Systems (Sign Illumination — Internally Illumination Street Name Sign)
Electrical Systems (Pedestrian Barricades)

Electrical Systems (Pull Box Details)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Flush Soffit Luminaire Modification Details, Structure Installations)
Electrical Systems (Isofootcandle Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Pedestrian Overcrossing Fluorescent Lighting Fixture)

Electrical Systems (Pedestrian Undercrossing Fluorescent Lighting Fixture)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)

Electrical Systems (LED Extinguishable Message Sign, 10" Letters)

Electrical Systems (LED Extinguishable Message Sign Wiring Diagram)

Electrical Systems (Extinguishable Message Sign and Flashing Beacons)

Electrical Systems (Sign Illumination Equipment)

Electrical Systems (36" Fluorescent Sign Illumination Equipment)

Electrical Systems (Sign Illumination Equipment)

Electrical Systems (Lighting and Sign Illumination Control)

Electrical Systems (Closed Circuit Television, Pole Details)

Electrical Systems (Close Circuit Television, Pole Details — Overhead Sign Mounted)
Electrical Systems (Closed Circuit Television — 60' to 90' High Mast Pole Details)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

THIS IS AN INFORMAL BIDS CONTRACT

CONTRACT NO. 03-2E6204
03-Col-5-R6.6/R7.7

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN COLUSA COUNTY AT ARBUCKLE FROM 0.2 MILE SOUTH OF HILLGATE
UNDERCROSSING TO NORTH ARBUCKLE UNDERCROSSING

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on August 22, 2006, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN COLUSA COUNTY AT ARBUCKLE FROM 0.2 MILE SOUTH OF
HILLGATE UNDERCROSSING TO NORTH ARBUCKLE UNDERCROSSING

General work description: Replace AC and striping.

This project has a goal of 3 percent Disabled Veteran Business Enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-12.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in the special provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region is located at Marysville.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as a bidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

Contract No. 03-2E6204
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The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North
Region Construction Office by either E-mail or Fax:

E-mail: inquiry nr_bid@dot.ca.gov
FAX Number: (530) 822-4324

Responses to the bidder will be posted on the Internet at:
www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm

Bid packages with proposal forms for bidding this project can only be obtained at the Department of Transportation,
Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California 95814,
FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project plans, special
provisions and proposal forms. Standard Specifications are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The successful bidder shall furnish a payment bond and a performance bond.

The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint
venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This project is subject to the State Small Business Preference, Non-Small Business Subcontractor Preference, and
California Company Reciprocal Preference.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. Future effective general prevailing wage
rates which have been predetermined and are on file with the California Department of Industrial Relations are referenced but
not printed in the general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated August 11, 2006

NRA

Contract No. 03-2E6204
2



COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

03-2E6204

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM

PROGRAM
2 074020 WATER POLLUTION CONTROL LS LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®)
4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
5 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
)
6 390095 REPLACE ASPHALT CONCRETE SURFACING CY 1020
7 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 6900
)
8 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 260
)
9 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 11

)

Contract No. 03-2E6204

3




STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 03-2E6204

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated May 2006, and the
Standard Plans dated May 2006, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO MAY 2006 STANDARD SPECIFICATIONS

UPDATED JULY 21, 2006

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONS AND TERMS

Issue Date: May 1, 2006
Section 1-1.39 "State," of the Standard Specifications is amended to read:

1-1.39 STATE

*  The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

SECTION 3: AWARD AND EXECUTION OF CONTRACT

Issue Date: July 21, 2006

Subparagraph B of the first paragraph of Section 3-1.025, "Insurance Policies," of the Standard Specifications is
amended to read:

B. Certificate of Insurance showing all other required coverages. Certificates of Insurance, as evidence of required
insurance for the auto liability and any other required policy shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read:
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3-1.03 EXECUTION OF CONTRACT

* The contract shall be signed by the successful bidder and returned, together with the contract bonds and the
documents identified in Section 3-1.025, "Insurance Policies," within 10 days, not including Saturdays, Sundays and legal
holidays, of receiving the contract for execution.

Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read:

3-1.04 FAILURE TO EXECUTE CONTRACT

»  Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder
to execute the contract as required in Section 3-1.03, " Execution of Contract," within 10 days, not including Saturdays,
Sundays, and legal holidays, of receiving the contract for execution shall be just cause for the forfeiture of the proposal
guaranty. The successful bidder may file with the Department a written notice, signed by the bidder or the bidder's
authorized representative, specifying that the bidder will refuse to execute the contract if it is presented. The filing of this
notice shall have the same force and effect as the failure of the bidder to execute the contract and furnish acceptable bonds
within the time specified.

SECTION 7: LEGAL RELATIONS AND RESPONSIBILITIES

Issue Date: July 21, 2006
Section 7-1.01A(6), "Workers' Compensation,” of the Standard Specifications is amended to read:

7-1.101A(6) (Blank)

The first sentence of the sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is
amended to read:

*  When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer.

Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read:

7-1.12 INDEMNIFICATION AND INSURANCE

*  The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance
shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and
7-1.12B, "Insurance," of this Section 7-1.12.

7-1.12A Indemnification

*  The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:

A. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

B. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.

*  Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the
State. The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain
existing highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related
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to alleged acts or omissions by the Contractor that occurred during the course of the work. No inspection by the State is a
waiver of full compliance with these requirements.

*  The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been
extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

*  With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

*  Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to
the public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

*  Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to
the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

*  The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State
as follows:

A. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.

B. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

C. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure
Section 337.1.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

* In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

* In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following
certification before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured
against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of
that code, and I will comply with such provisions before commencing the performance of the work of this
contract.

»  Contract execution constitutes certification submittal.
*  The Contractor shall provide Employer's Liability Insurance in amounts not less than:

A. $1,000,000 for each accident for bodily injury by accident.
B. $1,000,000 policy limit for bodily injury by disease.
C. $1,000,000 for each employee for bodily injury by disease.

«  If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.
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7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

*  The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by
or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following
limits and including coverage for:

Premises, operations, and mobile equipment.

Products and completed operations.

Broad form property damage (including completed operations).
Explosion, collapse, and underground hazards.

Personal injury.

Contractual liability.

THOO® >

*  The Contractor shall ensure that all of its subcontractors carry sufficient insurance coverage that the Contractor
deems adequate based on the size, duration, and hazards of the subcontracted work.

7-1.12B(4)(b) Liability Limits/Additional Insureds
*  The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$25,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$25,000,000 $1,000,000 $2,000,000 $2,000,000 $15,000,000

1. Combined single limit for bodily injury and property damage.

2. This limit shall apply separately to the Contractor's work under this contract.

3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.

*  The State, including its officers, directors, agents (excluding agents who are design professionals), and employees,
shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.
Coverage for such additional insureds does not extend to liability:

A. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

B. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

C. To the extent prohibited by Insurance Code Section 11580.04.

* Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at
least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office
(ISO), or other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

*  The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other
insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.

7-1.12B(5) Automobile Liability Insurance

*  The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

Contract No. 03-2E6204
7



7-1.12B(6) Policy Forms, Endorsements, and Certificates

* The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form
No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form
No. CG0001.

7-1.12B(7) Deductibles

*  The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to
the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."

7-1.12B(8) Enforcement

e The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an
insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of
renewal or replacement of the policy.

o If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with
Section 8-1.08, "Termination of Control."

e The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

e Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do
they preclude the State from taking other actions available to it, including the withholding of funds under this contract.

7-1.12B(9) Self-Insurance

*  Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State.

« If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with
the same protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate
as insurance as defined under Insurance Code Section 22.

SECTION 49: PILING

Issue Date: May 1, 2006

The first sentence of the sixth paragraph of Section 49-1.03, "Determination of Length," of the Standard Specifications is
amended to read:

* Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143-81.

The first sentence of the seventh paragraph of Section 49-1.03, "Determination of Length," of the Standard
Specifications is amended to read:

* Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689-90.

SECTION 51: CONCRETE STRUCTURES

Issue Date: May 1, 2006

The first sentence of the eleventh paragraph of Section 51-1.05, "Forms," of the Standard Specifications is amended to
read:

*  Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in
uniform lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel length
required is less than 6 feet.
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The first sentence of the eleventh paragraph of Section 51-1.06C, "Removing Falsework," of the Standard Specifications
is amended to read:

»  Falsework for box culverts and other structures with decks lower than the roadway pavement and with span lengths
of 14 feet or less shall not be released until the last placed concrete has attained a compressive strength of 1,600 psi, provided

that curing of the concrete is not interrupted.

The table in the sixth paragraph of Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

Movement Rating (MR) Seal Type
MR < 5/8 inch Type A or Type B
5/8 inch < MR < 1-1/4 inches | Type A (silicone only) or Type B
1-1/4 inches < MR < 2 inches | Type B
2 inches < MR < 4 inches Joint Seal Assembly (Strip Seal)
MR > 4 inches Joint Seal Assembly (Modular Unit)
or Seismic Joint

The first sentence of the eleventh paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is
amended to read:

*  Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each lot of
material.

The fourth and fifth sentences of the sixth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric
Bearing Pads," of the Standard Specifications are amended to read:

* Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread
direction when 3" x 36" samples are tested on split drum grips. The bond between double plies shall have a minimum peel
strength of 20 pounds per inch.

The hardness (Type A) requirement in the table in the eighth paragraph of Section 51-1.12H(1), "Plain and Fabric
Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read:

| Hardness (Type A) | D 2240 with 2kg mass. | 5545 |

The first sentence of subparagraph A of the first paragraph of Section 51-1.12H(2), "Steel Reinforced Elastomeric
Bearings," of the Standard Specifications is amended to read:

*  The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers. Steel laminates shall have a nominal thickness of 0.075 inch (14 gage).

SECTION 52: REINFORCEMENT

Issue Date: May 30, 2006

The table in the eleventh paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

Height Zone (H) Wind Pressure Value
(Feet above ground) (psh
H <30 20
30<H<50 25
50 <H <100 30
H> 100 35

The table in the second paragraph of Section 52-1.08B(1), "Mechanical Splices," of the Standard Specifications is
amended to read:
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Reinforcing Bar Number Total Slip
4 0.010-inch
5 0.010-inch
6 0.010-inch
7 0.014-inch
8 0.014-inch
9 0.014-inch
10 0.018-inch
11 0.018-inch
14 0.024-inch
18 0.030-inch

The subparagraph under the sixth paragraph of Section 52-1.08B(2), "Butt Welded Splices," of the Standard
Specifications is amended to read:

e The minimum preheat and interpass temperatures shall be 400° F for Grade 40 bars and 600° F for Grade 60 bars.
Immediately after completing the welding, at least 6 inches of the bar on each side of the splice shall be covered by an
insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until the bar has cooled below
200°F.

The first sentence of the fifth paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice Testing
Requirements," of the Standard Specifications is amended to read:

*  Prequalification and production sample splices shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and
smaller, and 6.5 feet for reinforcing bars No. 10 and larger, with the splice located at mid-point; and 2) suitably identified
before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals.

The second sentence of the second paragraph of Section 52-1.08C(3), "Ultimate Butt Splice Test Criteria," of the
Standard Specifications is amended to read:

*  Control bars shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and smaller, and 6.5 feet for
reinforcing bars No. 10 and larger, and 2) suitably identified before shipment with weatherproof markings that do not

interfere with the Engineer's tamper-proof markings or seals.

SECTION 55: STEEL STRUCTURES

Issue Date: May 1, 2006

The CVN impact value for Grade HPS 50W in the table in the fifth paragraph of Section 55-2.01, "Description," of the
Standard Specifications is amended to read:

Grade HPS 50W* (4 inches and under in 20 at 10°F
thickness)

Subparagraph B of the first paragraph of Section 55-3.10, "Fastener Threads," of the Standard Specifications is amended
to read:

* Internal threads shall conform to the requirements in ASTM Designation: A 563.

The third paragraph of Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read:

e Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the
Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a coating of

polysulfide or polyurethane caulking conforming to the requirements in ASTM Designation: C 920, Type S, Grade NS,
Class 25, Use M, to contact areas to provide full bedding.
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Subparagraph D of the first paragraph of Section 55-4.01, "Measurement," of the Standard Specifications is amended to
read:

* To determine the pay quantities of galvanized metal, the weight to be added to the calculated weight of the base
metal for the galvanizing will be determined from the table of weights of zinc coatings specified in ASTM Designation:
A 153/A 153M.

SECTION 59: PAINTING

Issue Date: May 1, 2006

The third paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

*  Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would retain
moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements in ASTM
Designation: C 920, Type S, Grade NS, Class 25, Use O, or other approved material.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

e The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic Gages," of the
"SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or location of spot

measurements to verify compliance with specified thickness requirements.

SECTION 75: MISCELLANEOUS METAL

Issue Date: May 1, 2006

The last sentence of the thirteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

*  Thread dimensions for internally threaded concrete anchorage devices shall conform to the requirements in ASTM
Designation: A 563.

The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is
amended to read:

*  Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to
the requirements in ASTM Designation: C 920, Type S, Grade NS, Class 25, Use O.

Subparagraph C of the fourth paragraph of Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard
Specifications is amended to read:

*  Nuts shall conform to the requirements in ASTM Designation: A 563 including Appendix X1, except lubrication is
not required.

The sixth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read:

*  Galvanizing of iron and steel hardware and nuts and bolts, when specified or shown on the plans, shall conform to
the requirements in ASTM Designation: A 153/A 153M, except whenever threaded studs, bolts, nuts, and washers are
specified to conform to the requirements in ASTM Designation: A 307, A 325, A 449, A 563, or F 436 and zinc coating is
required, they shall be hot-dip zinc coated or mechanically zinc coated in conformance with the requirements in the ASTM
Designations. Unless otherwise specified, galvanizing shall be performed after fabrication.

The eighth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read:
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* Tapping of nuts or other internally threaded parts to be used with zinc coated bolts, anchor bars or studs shall be
done after galvanizing and shall conform to the requirements for thread dimensions and overtapping allowances in ASTM
Designation: A 563.

SECTION 91: PAINT

Issue Date: May 1, 2006
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read:

91-3 PAINTS FOR TIMBER
91-3.01 WOOD PRIMER, LATEX-BASE
Classification:

*  This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork. It shall
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6.

91-3.02 PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS
Classification:

»  This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures. This paint
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint,
Latex, Exterior, and shall be listed on the following MPI Approved Products List:

A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10.
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11.
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119.

*  Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood
Primer, Latex-Base."

Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read:

91-4 MISCELLANEOUS PAINTS
91-4.01 THROUGH 91-4.04 (BLANK)
91-4.05 PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS
Classification:

*  This specification covers an acrylic emulsion paint designed for use on exterior masonry. This paint shall conform
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior,
and shall be listed on the following MPI Approved Products Lists:

A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10.
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11.
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119.

*  This paint may be tinted by using "universal" or "all purpose" concentrates.

SECTION 92: ASPHALTS

Issue Date: May 1, 2006

Note "e." in the table "Performance Graded Asphalt Binder" of Section 92-1.02(B), "Grades," of the Standard
Specifications is amended to read:

e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test Method
T240 or ASTM Designation: D 2872. Residue from mass change determination may be used for other tests.
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END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

The bidder shall complete the "List of Subcontractors" form in the Proposal and Contract book, listing the name, address,
and portion of work to be performed by each subcontractor listed. In addition to the subcontractors required to be listed in
conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, the bidder
shall list on this form each first tier Disabled Veteran Business Enterprise subcontractor to be used for credit in meeting the
goal. A first tier subcontractor is one to whom the bidder proposes to directly subcontract portions of the work.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

If the Bidder submits cash or a cashier's check or a certified check as the form of bidder's security (See Section 2-1.07 of
the Standard Specifications), the Bidder shall also include with the bid submittal a signed and notarized affidavit from an
admitted surety insurer that contract bonds, as required by Section 3-1.02, "Contract Bonds," of the Standard Specifications,
will be provided within the time specified elsewhere in these special provisions for executing and returning the contract for
approval.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA 95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

If the bidder claims a mistake was made in his bid, the bidder shall give the Department written notice within 48-hours,
not including Saturdays, Sundays and legal holidays, after the opening of bids of the alleged mistake, in lieu of the 5 days
specified in Section 2-1.095, "Relief of Bidders," in the Standard Specifications. The notice of alleged mistake shall specify
in detail how the mistake occurred. The Department's FAX number for submitting this information is (916) 227-6282. Such
information shall be submitted "Attention Office Engineer."

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on
any subsequent public works contracts.

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

It is the policy of the Department that Disabled Veteran Business Enterprises (DVBEs) shall be provided the opportunity
for full participation in the performance of contracts financed solely with state funds. The Contractor shall take all necessary
and reasonable steps to ensure that DVBEs have such opportunity to participate in the performance of this contract. The
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of
subcontracts.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made
good faith efforts to do so.

Section 999, et seq., of the Military and Veterans Code sets forth requirements for DVBE participation goals,
summarized as follows:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business and DVBE Services, Department of General Services.

B. DVBEs must be certified on the date bids for the project are opened before credit may be allowed toward the DVBE
goal. It is the Contractor's responsibility to verify that DVBEs are certified.

C. The disabled veteran business owner must be domiciled in the State of California.

D. A DVBE may participate as a prime contractor, as a subcontractor, as a joint venture partner with a prime or
subcontractor, or as a vendor of material or supplies.
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E. The DVBE must perform a commercially useful function, that is, be responsible for the execution of a distinct
element of the work and carry out its responsibility by actually performing, managing, or supervising the work. An
extra participant will not be considered to perform a commercially useful function.

F. Credit for DVBE prime contractors will be 100 percent of the contract price.

G. Credit for participation of a DVBE subcontractor, supplier, or broker will be 100 percent provided such DVBE is
performing a commercially useful function.

H. A DVBE broker shall submit the required declarations and federal tax returns at the time of performance.

Failure to carry out the requirements of Section 999, et seq., of the Military and Veterans Code shall constitute a material
breach of this contract and may result in termination of the contract or other remedy the Department deems appropriate.

A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof. The DVBE
joint venture partner must share in the ownership, control, management responsibilities, risks, and profits of the joint venture.
The DVBE joint venture must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required
in Section 2-1.02B, "Submission of DVBE Information," elsewhere in these special provisions.

Section 10115 of the Public Contract Code requires the Department to establish a goal for Disabled Veteran Business
Enterprise (DVBE) participation in contracts.

2-1.02A DVBE GOAL FOR THIS PROJECT

The Disabled Veteran Business Enterprise (DVBE) participation goal for this project: 3 percent.

The Office of Small Business and DVBE Services, Department of General Services, is located at 707 Third Street, West
Sacramento, CA 95605. It may be contacted at (800)559-5529 or (916)375-4940 or its internet web site at
http://www.pd.dgs.ca.gov/smbus/default.htm for program information.

2-1.02B SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted WITH THE BID on the following "CALTRANS BIDDER - DVBE -
INFORMATION" and "TELEPHONE LOG AND LIST OF REJECTED DVBEs."

The information to show that the DVBE goal will be met on the "CALTRANS BIDDER - DVBE - INFORMATION"
form shall include the names of DVBEs and DVBE joint venture partners to be used, with a complete description of work or
supplies to be provided by each and the dollar value of each such DVBE transaction. When 100 percent of a contract item of
work is not to be performed or furnished by a DVBE, a description of the exact portion of said work to be performed or
furnished by that DVBE shall be included in the DVBE information, including the planned location of said work. DVBE
prime contractors shall enter their Office of Small Business and DVBE Services, DVBE reference number, and DBA name,
if any, on the line provided. (Note: DVBE subcontractors to whom the bidder proposes to directly subcontract portions of
the work are to be named in the bid. - See Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard
Specifications and Section 2-1.01, "General," of these special provisions, regarding listing of proposed subcontractors.)

Information necessary to establish the bidder's good faith efforts to meet the DVBE goals shall be included in the
"TELEPHONE LOG AND LIST OF REJECTED DVBEs" form located in the Proposal and shall include:

A. The names, dates and times of notices of all certified DVBEs solicited by telephone for this project and the dates,
times and methods used for gfollowing up initial solicitations to determine with certainty whether the DVBEs were
interested.

B. The names of DVBEs who submitted bids which were not accepted and the reason for rejection of the DVBE's bid.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include the telephone log and rejected DVBE information to protect their eligibility for award of the contract in
the event the Department, in its review, finds that the goal has not been met.

It is the bidder's responsibility to be available, by phone, the day after the bid opening to answer questions and provide
good faith effort clarification. The bidder shall also assure that listed DVBEs are available, by phone, on the day after the bid
opening.

If it is found that the goal has not been met, the Department will review the information submitted with the bid to
determine the bidder’s good faith effort. In the event that the Department determines that a bidder has not made a good faith
effort based on the information submitted with the bid and its independent investigation, the Department’s decision will be
final.

2-1.03 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES

Attention is directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq. and
to the Small Business regulations at Title 2, California Code of Regulations, Section 1896, et seq.
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Bidders, subcontractors, and suppliers who wish to be certified as Small Businesses under the provisions of those laws
and regulations, shall be certified as Small Business by the Office of Small Business and DVBE Services, Department of
General Services, 707 Third Street, West Sacramento, CA 95605.

Attention is directed to "Award and Execution of Contract" of these special provisions.

2-1.03A SMALL BUSINESS PREFERENCE

To request Small Business Preference, bidders shall fill out and sign the "Request for Small Business Preference and
Non-small Business Subcontractor Preference" form in the Proposal and shall attach a copy of their Office of Small Business
and DVBE Services small business certification letter to the form. The bidder's signature on the "Request for Small Business
Preference" certifies that the bidder is certified as a Small Business at the time and day of bid opening or has applied for
certification and is subsequently certified by the Department of General Services.

2-1.03B NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCE

To request Non-small Business Subcontractor Preference, bidders shall fill out and sign the "Request for Small Business
Preference and Non-small Business Subcontractor Preference" form in the Proposal. The bidder's signature certifies that the
bidder commits to subcontract at least 25 percent of its bid amount with one or more subcontractors or suppliers that are
certified as Small Businesses.

The bidder shall also fill out the "CALTRANS BIDDER - SMALL BUSINESS SUBCONTRACTOR -
INFORMATION" form. If the Small Business Subcontractor information is not submitted with the bid, the form shall be
removed from the documents and submitted in the same time and manner specified for DVBE information in "Submission of
DVBE Information" of these special provisions. The bidder shall attach a copy of the Office of Small Business and DVBE
Services small business certification letter for each listed subcontractor or supplier, to the form. The listed subcontractors
and suppliers shall be certified as Small Business at the time and day of bid opening or have applied for certification and are
subsequently certified by the Department of General Services. Each listed subcontractors or supplier shall be designated to
perform a commercially useful function.

2-1.04 CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be
granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California Company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.

B. Has its principal place of business in a state in which there is no local contractor preference on construction
contracts.

C. Has its principal place of business in a state in which there is a local contractor construction preference and the
contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California Company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications, and these special provisions for the requirements and conditions concerning award and execution of contract.

Requests for relief of bid and bid protests are to be delivered to the following address: Department of Transportation,
MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282.

It is anticipated that this contract will be awarded within seven days after bid opening.
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The award of the contract, if made, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, good faith efforts to do so.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the
documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is
received within 5 days, not including Saturdays, Sundays and legal holidays, after the bidder has receivedthe contract for
execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed contract documents shall
be delivered to the following address: Department of Transportation, MS 43, Attn: Office Engineer, 1727 30th Street,
Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds and the documents identified in
Section 3-1.025, "Insurance Policies," of the Standard Specifications. For the purposes of the form, vendor shall be deemed
to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to complete and
return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of
payments due the Contractor and penalties of up to $20 000. This retention of payments for failure to complete the "Payee
Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business and Non-small Business Subcontractor Preferences" of these special
provisions.

A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of
General Services, will be allowed a preference in the award of this contract under the following conditions:

A. The bidder filled out and signed the "Request for Small Business Preference and Non-small Business Subcontractor
Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and
DVBE Services small business certification letter to the form; and

B. The apparent low bidder is not certified as a Small Business.

A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of
General Services, will be allowed a preference in the award of this contract under the following conditions:

A. The bidder filled out and signed the "Request for Small Business Preference and Non-small Business Subcontractor
Preference" form, requesting Non-small Business Subcontractor preference and notifying the Department that it
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the
"CALTRANS BIDDER — SMALL BUSINESS SUBCONTRACTOR - INFORMATION" form listing the
subcontractors and suppliers it commits to subcontract with; and

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for
Small Business Preference and Non-small Business Subcontractor Preference."

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-small Business
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the
apparent low bidder, the amount not to exceed $50,000. If this reduction results in the Non-small Business contractor
requesting the preference becoming the low bidder, or in a precise tie with a Non-small Business apparent low bidder not
requesting the preference, then the contract will be awarded to the Non-small Business contractor requesting the preference
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes. Application of the
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by
the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference or a California Non-small Business Subcontractor Preference, in which case the
preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.
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Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

DVBE bidders shall have precedence over non-DVBE bidders in that in the event the application of the small business
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall
go to the DVBE that is also a small business. This precedence shall not apply to the application of the California company
reciprocal preference.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion,"
and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

This work shall be diligently prosecuted to completion before the expiration of 15 WORKING DAYS beginning at
12:01 a.m. on the FIRST WORKING DAY AFTER CONTRACT AWARD.

The Contractor shall pay to the State of California the sum of $3600 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

The 72 hours advance notice before beginning work as referred to in Section 8-1.03, "Beginning of Work," of the
Standard Specifications is changed to 24 hours advance notice for this project.

SECTION 5. GENERAL

SECTION 5-1. MISCELLANEOUS

5-1.01 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 GUARANTEE
GENERAL

The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial
defects in materials and workmanship for a period of one year after contract acceptance. For certain portions of the work
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom.

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced,
or missing parts or components: and workmanship resulting in improper function of materials, components, equipment, or
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer.

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in
accordance with contract requirements or has substantial defects in materials and workmanship. The Contractor shall
perform the corrective work with no expense to the Department other than State-provided field inspection services.

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications.

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance,
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must
remain in full force and effect during the guarantee period and until all corrective work is complete.

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty
provision shall govern for the specific construction product or feature covered.
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CORRECTIVE WORK

During the guarantee period, the Department will monitor performance of the highway facilities completed by the
Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year
guarantee.

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be
developed and forwarded to the Contractor. Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a
detailed plan for performing corrective work. The work plan shall include a start to finish schedule. It shall include a list of
labor, equipment, materials, and any special services intended to be used. It shall clearly show related work including traffic
control, temporary delineation, and permanent delineation.

The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the
Contractor’s work plan is approved. The corrective work shall be diligently prosecuted and completed within the time
allotted in the approved work plan.

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that
require repair work. The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the
damaged highway facilities. The Contractor shall submit a work plan within 5 days of starting emergency repair work.

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the
Contractor's expense. Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by
State forces or other forces including labor, equipment, material, and special services.

PAYMENT

Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and
permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices
paid for the various contract items of work and no separate payment will be made therefor.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5,000 or more.
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5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than one foot deep.

3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot
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minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Miles Per Hour)
Over 45 Within 6 feet of a traffic lane but not on a traffic lane
35 to 45 Within 3 feet of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 10 feet without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.065 SOLID WASTE DISPOSAL AND RECYCLING REPORT

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special
provisions. For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous
waste.

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills
or recycled during the previous calendar year. The amount and type of solid waste disposed of or recycled shall be reported
in either tons or cubic feet. The Contractor shall also complete and certify Form CEM-2025 within 5 days following contract
acceptance.

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded at:
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http://www.dot.ca.gov/hg/construc/manual2001

If the Contractor has not submitted Form CEM-2025, by the dates specified above, the Department will withhold the
amount of $10,000 for each missing or incomplete report. The moneys withheld will be released for payment on the next
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the
Engineer. Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment. Withheld funds in
conformance with this section shall be in addition to other moneys withheld provided for in the contract. No interest will be
due the Contractor on withheld amounts.

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall
be considered as included in the contract price for the various items of work involved and no additional compensation will be
allowed therefor.

5-1.07 (BLANK)
5-1.08 (Blank)

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html

Unauthorized substitution of a listed subcontractor may constitute a violation of the "Subletting and Subcontracting Fair
Practices Act" and may subject the Contractor to the penalties imposed therein.

5-1.09A DVBE SUBCONTRACTING

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Unauthorized substitution of a DVBE may also constitute a violation of California Code of Regulations Section 1896.64.
The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBE:s shall be certified on the date bids are opened does not apply to substitutions after award of the contract.

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining
to performance of DVBEs during the contract. The Contractor agrees to provide the awarding department with any relevant
information requested and shall permit access to its premises, upon reasonable notice, during normal business hours for the
purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that may be
relevant to a matter under investigation for the purpose of determining compliance with Public Contract Code Section 10115
et seq. The Contractor further agrees to maintain such records for a period of three (3) years after final payment under the
contract.

5-1.09B NON-SMALL BUSINESS SUBCONTRACTING

The Small Business subcontractors listed by the Contractor in response to the provisions in Section 2-1.03B, "Non-small
Business Subcontractor Preference," and Section 3, "Award and Execution of Contract," of these special provisions, which
are determined by the Department to be certified as Small Business, shall perform the work and supply the materials for
which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or
to obtain the materials from other sources.
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Unauthorized substitution of a Small Business subcontractor may also constitute a violation of California Code of
Regulations Section 1896.10 and may subject the Contractor to the sanctions referenced therein.

The provisions in Section 2-1.03B, "Non-small Business Subcontractor Preference," of these special provisions that
Small Business subcontractors shall be certified on the date bids are opened does not apply to substitutions after award of the
contract.

The Contractor shall maintain records of all subcontracts entered into with certified Small Business subcontractors and
records of materials purchased from certified Small Business suppliers. The records shall show the name and business
address of each Small Business subcontractor or vendor and the total dollar amount actually paid each Small Business
subcontractor or vendor.

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining
to performance of Small Businesses during the contract. The Contractor agrees to provide the awarding department with any
relevant information requested and shall permit access to its premises, upon reasonable notice, during normal business hours
for the purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that
may be relevant to a matter under investigation for the purpose of determining compliance with California Code of
Regulations Section 1896, et seq. The Contractor further agrees to maintain such records for a period of three (3) years after
final payment under the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt
payment to subcontractors.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a
clear distinction between, the following 6 categories of costs of work during the life of the contract:

A. Direct costs of contract item work.
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.104 INTERNET DAILY EXTRA WORK REPORT

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions.

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing
system. The reports shall conform to the requirements in the "iCAS User's Guide" (Guide). The Guide is available from the
Department, and is also found at:

http://www.dot.ca.gov/hg/construc/ewb/EWB_INSTRUCTION.pdf

The Department will provide system accounts to the Contractor's authorized representatives when at least one of the
representatives has received training. The Department will provide system training to at least one of the Contractor's
authorized representatives within 30 days of the Contractor's request for training. The Department will assign an account and
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall
maintain a unique password. A daily extra work report that the Contractor's authorized representative sends to the
Department using the Internet extra work billing system will be considered signed by the Contractor. A daily extra work
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer.
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Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications. Each materials invoice shall
clearly identify the relative daily extra work report and the associated cost of the materials. In addition to postal service and
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment.

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system. If the
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and
process defined in the Guide.

5-1.11 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390095 REPLACE ASPHALT CONCRETE SURFACING

The compensation payable for paving asphalt used in asphalt concrete will be increased or decreased in conformance
with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less
than 0.90) which occur during performance of the work.

The Contractor shall provide a weight slip, certified by a weighmaster, for each load of asphalt concrete. The scales used
to determine the weight will be considered "commercial devices" and shall be sealed by the Division of Measurement
Standards or its authorized representative as often as the Engineer may deem necessary. The scales shall be operated by a
weighmaster licensed in conformance with the requirements in the California Business and Professional Code, Division 5,
Chapter 7.

The quantity of paving asphalt used in asphalt concrete will be calculated by the Engineer using the percentage of asphalt
binder determined by the Engineer multiplied by the tons of asphalt concrete shown on certified load weight slips. Quantities
of asphalt concrete wasted or disposed of will not be included in any adjustment of compensation.

The adjustment in compensation will be determined in conformance with the following formulac when the item of
replace asphalt concrete surfacing is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A =0.90 (Iu/Ib - 1.10) Ib

C. For adecrease in paving asphalt price index exceeding 10 percent:
A =0.90 (Iw/Ib - 0.90) Ib
D. Where:

A = Adjustment in dollars per ton of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tons of paving asphalt that was used in producing the quantity of asphalt concrete used in replace
asphalt concrete surfacing shown under "This Estimate" on the monthly estimate using the amount of asphalt
determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.
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C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at:

http://www.dot.ca.gov/hg/esc/oe/asphalt_index/astable.html

5-1.12 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State--owned property
which the Contractor occupies. The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.
No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.14 PROJECT INFORMATION

The information in this section has been compiled specifically for this project and is made available for bidders and
Contractors. Other information referenced in the Standard Specifications and these special provisions do not appear in this
section. The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans,
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications. Bidders and
Contractors shall be responsible for knowing the procedures for obtaining information.

Cross sections are not available for this project.

SECTION 6. (BLANK)

SECTION 7. (BLANK)

SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEQOUS
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8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (4" x 4")

B. Avery Dennison, Models C88 (4" x 4"), 911 (4" x 4") and 953 (2.75" x 4.5")

C. Ray-O-Lite, Model "AA" ARS (4" x 4")

D. 3M Series 290 (3.5" x 4")

E. 3M Series 290 PSA, with pressure sensitive adhesive pad (3.5" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)

A. Avery Dennison, Model 948 (2.3" x 4.7")

B. Avery Dennison, Model 944SB (2" x 4")*

C. Ray-O-Lite, Model 2002 (2.3" x 4.6")

D. Ray-O-Lite, Model 2004 ARS (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4 inches Round

A. Apex Universal (Ceramic)

B. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)

C. Glowlite, Inc. (Ceramic)

D. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

E. Interstate Sales, "Diamond Back" (Polypropylene)

F. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic

G. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene

H. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)
A. Vega Molded Products "Temporary Road Marker" (3" x 4")

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

Cowp
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

Qmmoaw>

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M, Series 620 "CR", and Series A750
3M, Series A145, Removable Black Line Mask
(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Asphalt Concrete Surfaces)
J. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industries, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

TOmmoNw»
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Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"
Ennis Paint Inc., "Flametape"

owp

Ceramic Surfacing Laminate, 6" x 6"
A. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66 inches

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

moawp

Special Use Type, 66 inches

Bunzl Extrusion, Model FG 560 (with 18 inches U-Channel base)

Carsonite, "Survivor" (with 18 inches U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18 inches U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 18 inches U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8 inches pavement anchor (SH248-GP1)

Safe-Hit with 15 inches soil anchor (SH248-GP2) and with 18 inches soil anchor (SH248-GP3)

TOMEUNWE

Surface Mount Type, 48 inches

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck I1"

>

Contract No. 03-2E6204
26



C. FlexStake, Surface Mount, Models 704 and 754 TM
D. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
E. Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS
Surface Mount Type, 36 inches

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

Three D Traffic Works "Channelflex" ID No. 522053W

AemTommuowy

Lane Separation System

A. Bunzl "Flexi-Guide (FG) 300 Curb System"
B. Qwick Kurb, "Klemmfix Guide System"
C. Recycled Technology, Inc. "Safe-Lane System"

CONICAL DELINEATORS, 42 inches

(For 28 inch Traffic Cones, see Standard Specifications)

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143

THOO® >

OBJECT MARKERS
Type "K", 18 inches

Bunzl, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Repo, Models 300 and 400
Safe-Hit, Model SH718SMA

moawp

Type "K-4" /"Q" Object Markers, 24 inches

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_ WA and SH8 24GP3 WA
The Line Connection, Model DP21-4Q

Three D Traffic Works "Q" Marker, ID No. 531702W

TOMmONwE

CONCRETE BARRIER MARKERS AND TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

A. ARTUK, "FB"
B. Bunzl Extrusion, Models PCBM-12 and PCBM-T12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"

Contract No. 03-2E6204
27



Hi-Way Safety, Inc., Model GMKRM100
Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9304

mmg

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

Cowp

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (3" x 10")

B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"

D. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16 inches

(For use to the right of traffic)
A. Bunzl Extrusion, Model PCBM T-16
B. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (10 inches x 14 inches x 22 inches)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 3" x 12" reflective element at 48 inches above roadway)
A. Bunzl Extrusion, PCBM S-36

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27 inches

Bunzl Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100

THOO® >

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-6100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

TIOMEUNWE

Traffic Cones, 13 inches Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

>
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Traffic Cones, 4 inch x 6 inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Barrels and Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

Barricades: Type Il, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type II
Nikkalite 1800 Series

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite, Type 11
Nikkalite 1800 Series

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 and T-5500A Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M Series 3870

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014

Novabrite LLC, "Econobrite"

Reflexite "Vinyl"

Reflexite "SuperBright"

Reflexite "Marathon"

3M Series RS34 Orange and RS20 Fluorescent Orange

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M LDP Series 3924 Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800
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Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green
Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

o

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

A. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow
B. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
C. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS

A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 30 inches
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite
B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48 inches or less)

Aluminum Composite

Alcan Composites "Dibond Material, 0.08 inch" (for temporary construction signs only)
Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)

>

SECTION 8-2. (BLANK)
SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

The Contractor shall inform the Traffic Office of Truck Services at (916) 322-4957 and the Engineer, 15 days in advance
of narrowing lanes open to public traffic to less than 16.0 ft wide the vertical clearances are less than 18.0 ft.

The Contractor shall maintain access on Route 5 for permit loads during the work shifts. Permit loads are defined as
overweight or oversized vehicles that have an approved permit for traveling this route.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions .

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
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(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project. These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals." Copies of the Manuals may be obtained from the Department of Transportation, Material
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone:
(916) 445-3520, and may also be obtained at:

http://www.dot.ca.gov/hq/construc/stormwater.html

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the project site and areas of disturbance outside the project limits during construction. Attention is directed to
Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.

"Penalties" as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied
against the Department or the Contractor, including those levied under the Federal Clean Water Act and the State
Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also
include payments made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations,
or requirements. Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct
violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements. Funds
may be retained by the Department until final disposition has been made as to the Penalties. The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 day's notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. 1If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the costs and liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
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The Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.
The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the
requirements in the Manuals, and these special provisions. Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and
submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer. Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation. The Contractor shall assure that the Water Pollution Managers have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.

Within 4 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer. The Engineer will have 2 working days to review the WPCP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 2 working days of receipt of the Engineer's comments.
The Engineer will have 2 working days to review the revisions. Upon the Engineer's approval of the WPCP, 3 approved
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications.

The WPCP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.

THOO® R

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the 6 categories presented in Section 3 of the Preparation
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3
of the WPCP. Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water
Pollution Control Cost Break-Down of this section.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in
the contract documents. The Contractor shall keep one copy of the approved WPCP and approved amendments at the project
site. The WPCP shall be made available upon request by a representative of the Regional Water Quality Control Board, State
Water Resources Control Board, United States Environmental Protection Agency, or the local storm water management
agency. Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump
sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down provided in
this section as the basis for the cost break-down submitted with the WPCP. The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
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Water Pollution Control Practices for which there is a separate bid item. The Contractor shall be responsible for the accuracy
of the quantities and values used in the cost break-down submitted with the WPCP. Partial payment for the item of water
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered a "Project-Specific Minimum Requirement." The Contractor shall incorporate the items with
Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list
only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit, except for time-related overhead, shall be
included in each individual item listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 03-2E6204

ITEM ITEM DESCRIPTION UNIT IzS[FEIIAI\I/\[I?;FTE\I() VALUE AMOUNT
SC-7 | Street Sweeping and Vacuuming LS
SC-10 |Storm Drain Inlet Protection EA
TC-1 |Stabilized Construction Entrance/Exit EA
TC-2 |Stabilized Construction Roadway EA
TC-3 | Entrance/Outlet Tire Wash EA
NS-3 [Paving and Grinding Operations LS
N e
NS-7 |Potable Water/Irrigation LS
NS-8 [ Vehicle and Equipment Cleaning LS
NS-9 | Vehicle and Equipment Fueling LS
NS-10 | Vehicle and Equipment Maintenance LS
WM-1 |Material Delivery and Storage LS
WM-2 | Material Use LS
WM-3 | Stockpile Management LS
WM-4 | Spill Prevention and Control LS
WM-5 | Solid Waste Management LS
WM-6 |Hazardous Waste Management LS
WM-7 |Contaminated Soil Management LS
WM-9 | Sanitary/Septic Waste Management LS
WM-10 | Liquid Waste Management LS
TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved WPCP. No adjustment in compensation will be made for ordered changes to correct WPCP work
resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost
break-down item, the adjustment in compensation will be determined in the same manner specified for increases and
decreases in the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or
Decreased Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved
cost break-down, the adjustment in compensation will be determined in the same manner specified for extra work in
conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall be
included in the approved amendment of the WPCP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION

Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately.. If the Contractor fails to correct the identified deficiency by onset of precipitation, the
project shall be in nonconformance with this section. Attention is directed to Section 5-1.01, "Authority of Engineer," of the
Standard Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be
provided throughout the rainy season, defined as between October 15th and April 15th.
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Winter Shutdown

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the WPCP. The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm.
B. After a precipitation event which causes site runoff.
C. At 24-hour intervals during extended precipitation events.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices, or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 3 days of the
discharge event, notice, or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events. The
Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges. Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending-the WPCP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications. Payments for Prepare Water Pollution Control Program will be made as follows:

A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water
Pollution Control Program will be included in the monthly partial payment estimate.
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B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of water pollution control practices, including non-storm water management, and waste
management and materials pollution water pollution control practices, except those for which there is a contract item of work
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract
item of work.

10-1.03 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 03-0E320) to seal slab/deck in Colusa County on Route 5
from PM R1.9 to PM R8.2 may be in progress adjacent to or within the limits of this project during progress of the work on
this contract.

10-1.04 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the
request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor and shall
include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category | temporary traffic control devices that will be used on the project.

mEoOw>

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway dept/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance

letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.
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If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the
devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/HighwaySafe.htm

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.05 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) (800) 642-2444
(800) 227-2600
Underground Service Alert-Southern California (USA) (800) 422-4133

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.
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10-1.06 MAINTAINING TRAFFIC

Attention is directed to Section 7-1.08, "Public Convenience," Section 7-1.09, "Public Safety," and Section 12,
"Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" and
"Portable Changeable Message Sign" of these special provisions and these special provisions. Nothing in these special
provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety."

Lane, shoulder and ramp closures shall conform to the provisions in section "Traffic Control System for Lane Closure"
of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way including any section closed to
public traffic.

Whenever work vehicles or equipment are parked on the shoulder within 6 feet of a traffic lane, the shoulder area shall
be closed as shown on the plans.

Except as noted herein, lane, ramp and shoulder shall be closed only during the hours shown on the charts included in
this section "Maintaining Traffic." Except work required under Section 7-1.08, "Public Convenience," and Section 7-1.09,
"Public Safety," work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The maximum length of any lane closure shall be limited to 1.0 mile.

No consecutive ramps shall be closed at the same time except as otherwise provided in these special provisions, or as
permitted by the Engineer.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in
progress.

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday. When a designated legal holiday falls on a Monday, the full width of the traveled
way shall be open for use by public traffic the following Tuesday and on the preceding Friday, Saturday and Sunday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.

Chart No. 1
Multilane Lane Requirements

Direction: Northbound Location: Colusa 5 PM R6.6 to R7.7

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays {1 frjrfryrfrjrfrjrfryprf{rjrf{ryrf{rjr{r|1ji
Fridays Lp1frjrjr)rfrfrjr|i LjLj1r|1]1

Saturdays L1 frf{r|r|1f1f1 Ljrjr|rjrjrjr|ry|1

Sundays Lprpryr|ryrjryryyfrfrfrfrfrfrfrf{rfrjyrjr|rjr|t

Day before designated legal holiday

Designated legal holidays

Legend:
1 One lane, a minimum of 12 ft wide, open in direction of travel

No lane closure allowed

REMARKS: Ramp closure will be allowed when adjacent lane closed
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Chart No. 2
Multilane Lane Requirements

Direction: Southbound Location: Colusa 5 PM R6.6 to R7.7
a.m. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112
Mondays through Thursdays P11 frfrf{rjrjryrrprfrfrfrf{rjrjrjrjr|1|t1
Fridays {1111 frf{1frf1 {1111 ]1{1
Saturdays i1y frfryry1jrft {1111 ]1{1
Sundays {1111 frf{rf{rf1 I{1|1]1

Day before designated legal holiday

Designated legal holidays

Legend:
1 One lane, a minimum of 12 ft wide, open in direction of travel

No lane closure allowed

REMARKS: Ramp closure will be allowed when adjacent lane closed

10-1.07 CLOSURE REQUIREMENTS AND CONDITIONS

Lane, ramp and shoulder closures shall conform to the provisions in "Maintaining Traffic" of these special provisions
and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp, within a single traffic
control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon. Closures involving work (temporary barrier placement and
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be
submitted not less than 18 working days and no more than 90 working days before the anticipated start of operation.
Closures involving work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the
vertical clearances available to the public, shall be submitted not less than 18 working days and no more than 90 working
days before the anticipated start of operation.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, scheduled closures by no later than 8:00 a.m. 3 working days prior to the date
on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working
days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.
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LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future
closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or reject the
Contractor's proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting
from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of delay in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions,
and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section §-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the
meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with
the provisions in Section 8-1.09.

10-1.08 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a radio, a cellular phone and a Type II flashing arrow sign which shall be in operation when the vehicle is
being used for placing, maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not
involved in placing, maintaining or removing the components when operated within a stationary type lane closure shall only
display the caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.
The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and
removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is
completed.
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The 1,700-foot section of a lane closure, shown along lane lines between the 1,000-foot lane closure tapers on the plans
entitled "Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 7 feet above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, telephone (312) 467-6750

1. Distributor (northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

2. Distributor (southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, telephone
(800) 222-8274

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, telephone (925) 551-4900

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, telephone (800) 654-8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 1/2 inch high letters which states,
"The bottom of this TMA shall be inches + inch above the ground at all points for proper impact performance."”
Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals (including cellular phones and radios), and for doing all the
work involved in placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the
components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.
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10-1.09 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the MUTCD, the MUTCD California
Supplement, or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the
Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
4 inch wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 100 feet.

Traffic stripe (4 inch wide) placed for temporary edgeline delineation, which will require removal, shall consist of
temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Temporary removable construction grade striping and pavement marking
tape when used shall be applied in conformance with the manufacturer's recommendations. The lateral offset for traffic
cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer. If
traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide
personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or
delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (36 inch)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.10 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained during each lane, ramp or
shoulder closures at those locations approved by the Engineer or where designated by the Engineer in conformance with the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Portable changeable message signs will be paid for on lump sum price basis.

The contract lump sum price paid for portable changeable message signs shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, changing messages daily as requested by the Engineer, transporting from location to
location, and removing the portable changeable message signs, complete in place, as specified in the Standard Specification
and these special provisions, and as directed by the Engineer.
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Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.11 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with these special provisions.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive,
Chicago, IL 60601-2076, telephone (312) 467-6750, FAX (800) 770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805,
telephone (800) 222-8274, FAX (714) 937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-4303,
FAX (408) 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O.Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.
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At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.12 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per cubic yard of replace asphalt concrete surfacing and no separate payment will be made
therefor.

10-1.13 ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The grade of asphalt binder to be mixed with aggregate for Type A asphalt concrete shall be Grade PG 70-10 conforming
to the provisions in Section 92, "Asphalts," of the Standard Specifications.

The aggregate for Type A asphalt concrete shall conform to the 3/4 inch Maximum (Medium) grading specified in
Section 39-2.02, "Aggregate," of the Standard Specifications.

The asphalt content of the asphalt mixture will be determined in conformance with the requirements in California
Test 379, or in conformance with the requirements in California Test 382.

Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except
when eliminated by the Engineer.

Paint binder (tack coat) shall be, at the option of the Contractor, either slow-setting asphaltic emulsion, rapid-setting
asphaltic emulsion or paving asphalt. Slow-setting asphaltic emulsion and rapid-setting asphaltic emulsion shall conform to
the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat)," and the provisions in Section 94, "Asphaltic
Emulsions," of the Standard Specifications. When paving asphalt is used for paint binder, the grade will be determined by
the Engineer. Paving asphalt shall conform to the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat),"
and the provisions in Section 92, "Asphalts," of the Standard Specifications.

Paint binder (tack coat) shall be applied in the gallon per square yard range limits specified for the surfaces to receive
asphalt concrete in the tables below. The exact application rate within the range will be determined by the Engineer.

Application Rates for Asphaltic Emulsion Paint Binder (Tack Coat) on Asphalt Concrete (except Open Graded) and
on Portland Cement Concrete Pavement (PCCP)
Type of surface to receive Slow-Setting Asphaltic Emulsion Rapid-Setting Asphaltic Emulsion
paint binder (tack coat) gal/sq yd (Note A) gal/sq yd (Note B)
Dense, compact surfaces, 0.04-0.08 0.02 -0.04
between layers, and on PCCP
Open textured, or dry, 0.08 - 0.20 0.04 - 0.09
aged surfaces

Note A:  Slow-setting asphaltic emulsion is asphaltic emulsion diluted with additional water. Water shall be
added and mixed with the asphaltic emulsion (containing up to 43 percent water) so the resulting mixture
contains one part asphaltic emulsion and not more than one part added water. The water shall be added
by the emulsion producer or at a facility that has the capability to mix or agitate the combined blend.

Note B:  Undiluted rapid-setting asphaltic emulsion.
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Application Rates for Paint Binder (Tack Coat) on
Asphalt Concrete (except Open Graded) and on Portland Cement
Concrete Pavement (PCCP)

Type of surface to receive paint binder (tack coat) Paving Asphalt
gal/sq yd

Dense, compact surfaces, between layers, and on 0.01 -0.02

PCCP

Open textured, or dry, aged surfaces 0.02 —0.06

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 5 traffic lanes does not meet the specified surface tolerances, the
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been
ground), or (2) removal and replacement . The method will be selected by the Engineer. The corrective work shall be at the
Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

10-1.14 REPLACE ASPHALT CONCRETE SURFACING

This work shall consist of removing existing asphalt concrete surfacing and replacing the removed surfacing with new
asphalt concrete as shown on the plans and in conformance with these special provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.

Existing asphalt concrete surfacing removed during a work period shall be replaced before the time the lane is to be
opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special provisions.

The outline of the asphalt concrete to be removed shall be cut on neat lines with a power-driven saw to a minimum depth
of 0.15-foot before removing the surfacing. Surfacing shall be removed without damage to surfacing that is to remain in
place. Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the
damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer. Repairing or
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense
and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The finished surface of the remaining material shall not extend above the grade established by the Engineer.

Asphalt concrete shall conform to the provisions for asphalt concrete in "Asphalt Concrete" of these special provisions
except for payment.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic yard. The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic yard for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

If the aggregates for the asphalt concrete did not meet the "Contract Compliance" requirements for Sand Equivalent or
gradation and if the Contractor requests the material be accepted on the basis of a penalty, in conformance with the provisions
in the Section 39-2.02, "Aggregate," of the Standard Specifications, and the Engineer approves the request, the penalty shall
be $3.50 per cubic yard.
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10-1.15 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.fthwa.dot.gov/ser-pubs.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.
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The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

10-1.16 THERMOPLASTIC TRAFFIC STRIPE

Thermoplastic traffic stripes shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and
Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the thermoplastic traffic stripes shall conform to the requirements in ASTM Designation:

D 6359-99. White thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 250 mcd m™ Ix™.
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below. The
minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.098 0.34

Thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris.

At the option of the Contractor, permanent traffic striping tape conforming to the provisions in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic traffic stripes
specified herein. Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes, the tape will be measured and paid for by the linear
foot as thermoplastic traffic stripe.

10-1.17 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
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